Plot ES shop 8,

BMM Complex,
Opposite Pembe miling,
Along-Mungwi road,
Lusaka, Zambia.

TPIN NO. 2001129586

/% JONSAC CONSTRUCTIONS LIMITED
s - Dream it, we build it

Email: Jonsacconstrunctions@gmail.com

Contact number: +260 974819212/ 0975797765

1% June, 2026
1. ITEMIZED QUOTATION
Item Unit cost | Qty | Subtotal Notes
(USD) (USD)

Swing set (4-positions) 660.00 1 660.00 Galvanized frame,2 belt
swings

Bar Swing Unit 260.00 1 260.00 Trapeze bar design

Monkey Bars unit 490.00 1 490.00 Locally fabricated, welded
joints

Slide Units (per unit) 440.00 1 440.00 HDPE + steel frame, straight
design

EQUIPMENT 1,850

SUBTOTAL

TRANSPORT 700

SUBTOTAL

INSTALLATION 300

SUBTOTAL

CONTINGENCY 150

SUBTOTAL

GRAND TOTAL $3,000
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2. IMPLEMENTATION TIMELINE

PHASE 1: PREPARATION (Week 1)

* Finalize design approval with school administration
* Procure materials from Lusaka suppliers

* Schedule fabrication workshop time

Duration: 3 working days | Responsible: Jonsac Constructions

PHASE 2: FABRICATION (Week 2)

* Cut, weld, and assemble all equipment frames

* Install HDPE slide sheets and swing components

* Quality inspection: weld strength, finish, safety checks

Duration: 5 working days | Responsible: Jonsac workshop team

PHASE 3: TRANSPORT (Week 3)

* Load equipment onto secured truck in Lusaka
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* Transport to Chipata (major haul: ~500km)
* Transfer to local haulier for final leg to Mbuluyenji

Duration: 2-3 days | Responsible: Verified transport partners

PHASE 4: INSTALLATION (Week 4)

* On-site assembly at Mbuluyenji Primary School

* Concrete footings and anchoring (school provides water/gravel)
* Safety testing and adjustment of moving parts

» Community volunteer coordination for site support

Duration: 3 working days | Responsible: Jonsac installer + school PTA

PHASE 5: HANDOVER (Week 5)

* Final safety inspection with school headteacher

» Maintenance training for designated staff

* Handover documentation and warranty registration

Duration: 1 day | Responsible: Isaac Chipili, Director
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TOTAL PROJECT DURATION: 4-5 weeks from contract signing to handover

3. TERMS & CONDITIONS

PAYMENT SCHEDULE:

* 50% Deposit ($1,500 USD): Due upon contract signing
— Covers materials procurement and workshop scheduling

* 40% Progress Payment ($1,200 USD): Due upon completion of
Fabrication and pre-transport quality inspection

* 10% Final Payment ($300 USD): Due upon successful installation,

Safety testing, and formal school sign-off

WARRANTY COVERAGE:

* 12 months: Structural integrity (welds, frame stability, anchoring)

» 6 months: Moving parts (swing chains, slide surfaces, bar mechanisms)
* Exclusions: Damage from misuse, extreme weather events, vandalism,

Or failure to perform basic maintenance as advised
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SCHOOL RESPONSIBILITIES:

v Provide a level, cleared site area (minimum 15m x 10m recommended)

v Supply water, sand, and gravel for concrete footings during installation

v Mobilize 4-6 community volunteers for unskilled labor support
(digging footing holes, carrying materials, site cleanup)

v Designate one staff member as project liaison for coordination

RISK MITIGATION:

* All steel components galvanized to resist rust in rural conditions

« Simple, repairable designs: local welders can address minor issues
* Contingency fund covers minor scope adjustments without delay

* Pre-installation site assessment (via photos/video) to avoid surprises

4. SOURCING & QUALITY ASSURANCE
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COMPONENT | SOURCE | QUALITY CONTROL
| |
Steel pipes/tubing | Mungwi Steel, Lusaka | Verify galvanization

| | thickness; cut to spec
HDPE slide sheets | Local plastics supplier, Lusaka | UV-stabilized, 3mm
| | food-grade thickness
Swing seats/chains | Hardware suppliers, Lusaka | Load-tested hardware;
| | rust-resistant coating
Welding/fabrication | Jonsac workshop + certified | Visual inspection;
| welders | joint strength test
Transport | Verified hauliers (Lusaka— | Equipment strapped,

| Chipata—Mambwe) | covered, tracked



